

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY – Phase – VI - Vizianagaram District – “Providing BT to the road from SH36 at 121/2 KM to Sarvapadu in Komarada Mandal of Vizianagaram District” - Revised Administrative Sanction along with price escalation charges – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1484

Dated: 08-08-2012.

Read the following:-

- 1) G.O.Ms.No.516, PR&RD (Progs.II) Dept. dt.19.11.2007.
- 2) Govt.Memo No. 9614/Progs.II(2)/08,dt.14.10.08. (Issued with the concurrence of Finance (Expr.P.R.& R.D.) Dept.vide their U.O.No.22193/314/Expr.PR&RD/2008, dt.4.9.2008)
- 3) From the ENC(PR), PMGSY, Hyd, Lr.No.W2/DEE.VI/PMGSY/APVI-2011/Sarpapadu/VZM, dated. 12.06.2012.

<>>

ORDER:

In the reference 1st read above, orders were issued according Original Administrative Sanction for Rs.223.12 lakh in respect of the work “Providing BT to the road from SH36 at 121/2 KM to Sarvapadu in Komarada Mandal of Vizianagaram District” under PMGSY Phase VI.

2. In the reference 2nd read above, Government have issued orders according permission to adopt Price escalation for 323 works of PMGSY Phase VI sanctioned vide G.O.Ms.No.173, PR & RD (Progs.II) Department, dated 28-4-2007 depending upon eligibility duly meeting the additional amount of Rs.3535.53 lakh from the voted budget of Rs.57.675 lakh under Andhra Pradesh Rural Development Fund.

3. In the reference 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Modified Revised Administrative Sanction for an amount of Rs.2,18,17,479/- as against the Original Administrative Sanction of Rs.223.12 lakh in respect of the work “Providing BT to the road from SH36 at 121/2 KM to Sarvapadu in Komarada Mandal of Vizianagaram District” under PMGSY Phase VI, due to price escalation.

4. Government after careful examination of the proposal, hereby accord Modified Revised Administrative Sanction for an amount of Rs.2,18,17,479/- (Rupees Two crore eighteen lakh seventeen thousand four hundred and seventy nine only) indicating the GOI share of Rs.2,18,02,880/- (Rupees Two crore eighteen lakh two thousand eight hundred and eighty only) and State share of Rs.14,599/- (Rupees Fourteen thousand five hundred and ninety nine only) in respect of the work “Providing BT to the road from SH36 at 121/2 KM to Sarvapadu in Komarada Mandal of Vizianagaram

p.t.o.

District” as against the Original Administrative Sanction of Rs.223.12 lakh (Rupees Two crore twenty three lakh and twelve thousand only) under PMGSY-Phase VI. The price escalation charges has to be met from the State Government under PMGSY Programme. The amount chargeable as follows:

1. OAS cost of above work	: Rs. 223.12 lakh
<u>Now RAS required as follows</u>	
a) Amount chargeable from PMGSY Ph.VI	: Rs.2,18,02,880/-
b) Amount chargeable from State Govt. share	
Towards price escalation	: Rs. 14,599/-

Total RAS required (a+b)	: Rs.2,18,17,479/-

5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, Panchayat Raj, Vizianagaram District.
The District Treasury Officer, Vizianagaram District,
The Accountant General, Andhra Pradesh, Hyderabad,
Copy to:
The P.S to Minister (PR&RWS).
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER.